



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001
(307) 637-6268

MEMORANDUM

TO: Honorable Mayor Marian J. Orr, City of Cheyenne
Members of the City Council, City of Cheyenne

THROUGH: Amy Allen, P.E., City Engineer

FROM: Sam Berta, City Construction Engineer

DATE: January 14, 2019

RE: Contract Modification No. 2 to Contract No. 6839
Reiman Corp
Civic Center Commons Park Project

ORIGINATION

This Contract Modification was initiated and requested by the City Engineer's Office.

This change order is for partial release of retainage

Final completion cannot be achieved until the temperatures rise and better construction weather returns in the spring. Therefore, the Contractor requests a partial release of the retainage covering all work not being performed in the spring. Retainage will continue to be held for 20% of the dollar value of the work completed to date. The amount of retainage to be released is \$487,715.32 out of a total retainage of \$609,644.15. There is no modification to the contract amount. This modification is only for the purpose of a partial release of retainage. We respectfully request your approval of this contract modification.

SCHEDULE

There will be no change in schedule due to this Contract modification.

CITY OF CHEYENNE
CONTRACT MODIFICATION

Approved as to
form only:

Date: 1-23-19

Contract Modification: #2
Project: Civic Center Commons Park Project
Project Number: Contract # 6839
Contractor: Reiman Corporation
Date Prepared: January 14, 2019

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Final completion cannot be achieved until several landscaping items are finished. Therefore, the Contractor requests a partial release of the retainage covering all remaining work. Retainage will continue to be held for 20% of the dollar value of the work completed to date. The amount of retainage to be released is \$487,715.32 out of a total retainage of \$609,644.15.

II. New Contract Items

There are no new contract items or changes in the contract amount.

III. Schedule

Through the completion of the project.

IV. Summary

Original Contract Amount	\$6,833,524.21
Previous Modifications	\$0
Contract Amount Prior to this Modification	\$6,833,524.21
This Modification	\$0
New Contract Amount	\$6,833,524.21

V. Approvals

City of Cheyenne

Date: _____

Mayor Marian J. Orr

/_____
/ATTEST: City Clerk Kristina F. Jones

Accepted by Engineer

/_____
/Recommend Approval by City Project Manager