



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001
(307) 637-6268

MEMORANDUM

TO: Honorable Mayor Marian J. Orr, City of Cheyenne
Members of the City Council, City of Cheyenne

THROUGH: Amy Allen, P.E., City Engineer

FROM: Sam Berta, City Construction Engineer

DATE: July 23, 2019

RE: Contract Modification No. 3 to Contract No. 6839
Reiman Corp
Civic Center Commons Park Project

ORIGINATION

This Contract Modification was initiated and requested by the City Engineer's Office.

This contract modification will be for additional work required by Reiman Contractors. The additional work includes the use of Fly Ash for the north parking lot, connecting the City of Cheyenne's Municipality building's roof drain to the storm sewer main and final landscaping.

Final completion cannot be achieved until several items on the project are address. First, the north parking utilized Fly Ash to stabilize the subgrade which was saturated. This insured suitable paving conditions is a timely manner. Second, the main roof drain coming off the City Municipality building must be connected to the new storm that was installed in O'Neil. The last two items remaining to reach final completion on this project are bollards around the overhead lights for protection and final landscaping for the north parking lot. This contract modification will change the contract amount by \$86,545.52 for the Civic Center Commons Project.

CITY OF CHEYENNE
CONTRACT MODIFICATION

Approved as to
form only:

Date: 8/6/2019

Contract Modification: #3
Project: Civic Center Commons Park Project
Project Number: Contract # 6839
Contractor: Reiman Corporation
Date Prepared: July 23, 2019

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

Final completion cannot be achieved until several items on the project are addressed. First, the north parking utilized Fly Ash to stabilize the subgrade which was saturated. This insured suitable paving conditions in a timely manner. Second, the main roof drain coming off the City Municipality building must be connected to the new storm that was installed in O'Neil. The last two items remaining to reach completion on this project are bollards and final landscaping for the north parking lot. This contract modification will change the contract amount by \$86,545.52 for the Civic Center Commons Project.

II. New Contract Items

The new contract items include Fly Ash, additional work for the north parking lot and to connect the existing 10" storm drain.

III. Schedule

Through the completion of the project.

IV. Summary

Original Contract Amount	\$6,833,524.21
Previous Modifications	\$0
Contract Amount Prior to this Modification	\$6,833,524.21
This Modification	\$86,545.52
New Contract Amount	\$6,920,069.73

V. Approvals

City of Cheyenne

Date: _____

Mayor Marian J. Orr

/ATTEST: City Clerk Kristina F. Jones

Accepted by Engineer

/Recommend Approval by City Project Manager

SCHEDULE

This will allow for the completion of the project.

SUMMARY

The cost of this Contract modifications is provided below:

Original Contract Amount	\$6,833,524.21
Previous Modifications	\$0
Contract Amount Prior to this Modification.....	\$6,833,524.21
This Modification	\$86,545.52
New Contract Amount.....	\$6,920,069.73

RECOMMENDATION

The recommendation from the City Engineer's Office is to move forward with this Contract Modification.

ORIGINAL CONTRACT AMOUNT	\$ 6,833,524.21
TOTAL COMPLETED TO DATE	\$ 6,875,190.73
TOTOAL OVER ORIGINAL CONTRACT AMOUNT	\$ (41,666.52)

Work to Be Completed

Asphalt Patch Work O'neil	\$ 3,289.00
City Building Roof Drain Repair	\$ 21,850.00
Remaining North Parking Lot work	\$ 8,240.00
Scotch Boy North Parking Lot CO	\$ 11,500.00
Change Order Request to City Council	\$ 86,545.52