



A COMMUNITY OF CHOICE

CITY ENGINEER'S OFFICE
2101 O'Neil Avenue
Cheyenne, Wyoming 82001

MEMO

TO: Honorable Mayor Marian J. Orr, City of Cheyenne
Members of the City Council, City of Cheyenne

FROM: Doug Klahn, Construction Manager

DATE: June 10, 2020

SUBJECT: Contract Modification #3 to Simon Contractors, for the 2018 Mountain Road and 20th Street Pavement Rehabilitation Project.

Please find the attached proposed contract modification for the above referenced city project. Construction and Engineering Staff have discussed the unforeseen condition of the underlying road surface of 20th Street from Evans Avenue to Bent Avenue and determined that it will require additional preparatory work to achieve a quality project. The additional cost associated with these repairs is estimated at \$119,428.80. The project is carrying an approximate balance of unused funds in the amount of \$70,000 therefore, the requested amount for this modification is \$65,000. In addition, this will require an extension of the completion date to July 3, 2020. Staff respectfully requests your approval of this contract modification.

.

CITY OF CHEYENNE
CONTRACT MODIFICATION

APPROVED

By Michael R. O'Donnell at 11:26 am, Jun 17, 2020

Contract Modification: # 3
Project: 2018 Mountain Road & 20th Street Pavement Rehabilitation Project
Project Number: Contract #6885
Contractor: Simon Contractors
Date Prepared: June 10, 2020

The above referenced contract is amended or modified as set forth in the following and these amendments and modifications of the plans and specifications are agreed to by the parties. All other aspects of the original agreement remain unchanged and in full force and effect.

I. Description of Changes

This change order is to provide additional funds for unforeseen preparatory work to the underlying road surface of 20th Street from Evans Avenue to Bent Avenue.

II. New Contract Items

No change in scope.

III. Schedule

The construction schedule will need to be extended to June July 3, 2020.

IV. Summary

Original Contract Amount	\$1,891,928.74
Previous Modifications	\$275,671.54
Contract Amount Prior to this Modification	\$2,167,600.28
This Modification.....	\$65,000.00
New Contract Amount	\$2,232,600.28

V. Approvals

City of Cheyenne

Date: June 10, 2020

Mayor Marian J. Orr

/ATTEST: City Clerk Kristina F. Jones

Accepted by Engineer

/Recommend approval by City Project Manager

