

WFO
Date: 4/2/21

MEMORANDUM

TO: Mayor Patrick Collins, and City Council
FROM: TJ Barttelbort, Purchasing Manager *TJB*
DATE: April 2, 2021
SUBJECT: Notice of Emergency Procurement – Traffic Signal – Logan & Pershing

BACKGROUND:

A traffic accident occurred on March 20, 2021, at the intersection of East Pershing Boulevard & Logan Avenue. The traffic accident caused substantial damage to the traffic signal pole. The traffic signal pole was damaged so severely, that the pole was at risk of falling.

EMERGENCY PROCUREMENT / PURCHASING POLICY:

In accordance with the City of Cheyenne Purchasing Policy, Page 16, Emergency Procurement, "In the event of a sudden or unexpected emergency situation where it is imperative that immediate action be taken to prevent serious damage to health, welfare or safety of the public, the Mayor may authorize purchases of goods or services exceeding the prescribed limits of these Purchasing Procedures, provided that the emergency is present, immediate and existing, and not a condition which may or may not arise in the future or a condition which reasonably may be foreseen in time to advertise for bids; and that such emergency procurement be made with such competition as is practicable under the circumstances."

The Memorandum provided to the City Purchasing Office, dated March 22, 2021, is included with this Notice of Emergency Procurement.

COURSE OF ACTION:

City of Cheyenne Traffic Engineer Anissa Gerard, recommended the following course of action to remedy this emergency situation:

There are currently Two (2) new uninstalled traffic signal poles in town for another signal project (24th / 25th / Carey / Pioneer Traffic Signal Upgrade project). The City will pivot to utilize these new traffic signal poles to facilitate the emergency replacement at the Pershing & Logan intersection, and the Contractor (Casper Electric) will purchase additional/new replacements for

the 24th / 25th / Carey / Pioneer Traffic Signal Upgrade project. The Contractor has agreed to this emergency repair, and they will still be able to maintain the schedule for their current project.

Pursuing this course of action ensures that the City can quickly eliminate the temporary signals at the Pershing and Logan intersection, and will allow Casper Electric to have the emergency repair completed in approximately 2-3 weeks. This course of action is also the safest as it gets the sidewalk in front of the school re-opened by removing the temporary signals quickest.

In addition, the rental of temporary traffic signals is extremely expensive. The monthly rental charge is upwards of \$6,000.00 per month. The ability to conduct this emergency repair **immediately**, will greatly diminish the recurring cost of renting temporary traffic signals.

Due to the loss of the pole, the intersection no longer has vehicle detection which allows the traffic signal to detect when a vehicle is on Concord Ave. Thus we have Pershing stopping every cycle with or without vehicles on Concord Ave. Temporary traffic signals do not allow for this functionality, and this problem would persist for 6 months to One Year, if this emergency procurement was not awarded. Pursuit of this emergency replacement will result in significant time and cost savings and will reduce the inconvenience to citizens.

Casper Electric has provided a price proposal of **\$73,250.00** to conduct the immediate emergency repair (Included for reference).

Due to the following facts, the City has authorized this emergency repair to be completed by Casper Electric:

1. Casper Electric is currently mobilized in Cheyenne to complete the work on the 24th / 25th / Carey / Pioneer Traffic Signal Upgrade project.
2. Casper Electric is willing and able to complete the emergency repair at Pershing and Logan.
3. Casper Electric is immediately able to utilize the Two (2) new uninstalled traffic signal poles from the currently ongoing project to expediently complete this emergency repair.
4. Utilizing Casper Electric for this immediate emergency repair will minimize temporary signal rental costs.

This course of action has been reviewed and approved by Mayor Collins, Vicki Nemecek, Anissa Gerard, and myself (TJ Barttelbort).

**OFFICE OF THE MAYOR
2101 O'NEIL AVENUE, SUITE 310
CHEYENNE WY 82001**

MEMORANDUM

TO: Purchasing Division

DATE: March 22, 2021

REFERENCE: Emergency Procurement

This memo confirms verbal approval March 20, 2021 for emergency procurement of costs related to an unstable traffic signal pole involved in a traffic accident.

In accordance with the Purchasing Policy and Procedures Manual Part II.8, Emergency Procurement, I have deemed it essential to procure emergency structural support, removal and replacement of a traffic signal pole, removal and replacement of existing traffic signal arms, and related traffic control involved in a traffic accident. This emergency exists due to a traffic accident at the intersection of Pershing and Logan on the morning of March 20, 2021. The Traffic Maintenance Manager, Dennis Fanning, determined the structure was unstable and required immediate structural support for safety reasons as it was at risk of falling.

The budget for this project is estimated at approximately \$200,000, but could be higher depending on the final project scope.



Patrick Collins
Mayor
City of Cheyenne



3/29/2021

CE-COC-003

Anissa Gerard, Ph.D, P.E.
Traffic Engineer
City of Cheyenne
2102 O'Neil Ave, Room 206
Cheyenne, WY 82001

RE: East Pershing Boulevard and Logan Avenue Repairs

The purpose of this letter is to provide the City of Cheyenne with pricing to replace a dual mast arm signal pole at the Northwest corner of East Pershing Boulevard & Logan Avenue that was damaged by a vehicle. This pricing covers replacing the old pole with two poles and mast arms (24' and 40') that are currently onsite for the above-mentioned project and re-order the materials to replace those taken from the current contract. This will expedite the repairs of the Pershing & Logan intersection. Resources on the current project will be shifted to the Pershing & Logan repairs, and the intersections of 24th & Carey and 25th & Carey will remain in the current conditions for a longer period of time.

It is estimated that within three weeks the work at Pershing & Logan can be completed and the temporary traffic signal trailers taken out of service. Week one's activities will be removal of sidewalk and installation of conduit, pull boxes, and foundations. Typically, signal poles are not installed on new foundations until they have cured for 72 hours or reached 80% of the design strength of the concrete. Week two activities will be installation of poles, arms, and wiring.

Casper Electric's price to complete this work at Pershing & Logan is \$73,250.00. This price includes the bill of materials for the lump sum price listed on the attached sheet. Signal Indications, Backplates, Pedestrian Indications, Luminaires, Video Detection System, and Signs will all be re-used from the removed arms. The City of Cheyenne will remove the parts from the old arms that are to be re-used and make them available to Casper Electric. Should any of the mounting hardware not be re-usable, these shall be either provided by The City of Cheyenne or added on a force account basis to the price above. City of Cheyenne signal technicians are to be onsite to assist with the swap from the temporary trailers to the new signal poles.

Please contact me at the above number with any questions or comments.

Respectfully Submitted,

Ryan Waterbury, P.E.
Project Manager/Civil Engineer
Casper Electric, Inc.

Attachments: Included Items
Cc: Ben Hansuld, P.E. – Vice President

Lump Sum Bill of Materials for Pershing Logan Repairs

Items & Quantities included in the Lum Sum Price				
Seq #	Item #	Item Description	UOM	Qty
1	101.00000	Performance Bond & Insurance	LS	1.00
2	102.00000	Mobilization	LS	1.00
3	104.00000	Traffic Control	LS	1.00
4	202.00000	Removal & Disposal of Sidewalk	SF	400.00
5	208.00000	New Concrete Sidewalk	SY	11.00
6	301.00000	Repair Signal @ Logan & Pershing NE Corner (2 New Poles)	LS	1.00
6.10	506.01036	Drilled Shaft Foundations 36"	FT	18.00
6.11	701.29060	Single Conductor Wire #6 AWG	FT	300.00
6.12	701.29070	Single Conductor Wire #8 AWG	FT	600.00
6.13	701.31010	Signal Cable 3 Conductor #14 AWG	FT	300.00
6.14	701.31020	Signal Cable 5 Conductor #14 AWG	FT	350.00
6.15	701.31030	Signal Cable 7 Conductor #14 AWG	FT	125.00
6.16	701.3106E	Signal Cable 20 Conductor #14 AWG	FT	300.00
6.17	701.31800	Lighting Cable 3 Conductor #12 AWG	FT	100.00
6.18	701.3800E	Cat5e Ethernet Cable	FT	250.00
6.19	701.17300	Conduit Rigid PVC 3"	FT	100.00
6.20	701.1775C	1/4 Inch Poly Rope	FT	300.00
6.21	701.20200	Pull Box Type B	EA	3.00
6.22	701.24050	Stl Pole Type V (40' and 24' Mast Arms Galvainzed)	EA	2.00
6.23	701.40100	Connector Kit - Fused I	EA	2.00
6.24	701.40300	Connector Kit - Unfused I	EA	2.00
6.25	701.50050	Signal Indication 12-12-12 (Install Only)	EA	7.00
6.26	701.5220A	Louvered Backplate (Install Only)	EA	5.00
6.27	701.53100	Mast Arm Framework (Install Only)	EA	5.00
6.28	701.53300	Side Bracket Framework (New)	EA	2.00
6.29	701.62700	Reset Roadway Luminaire (Install only)	EA	2.00
6.30	701.8123A	Reinstall Video Detection Camera	EA	1.00
6.31	701.12000	Remove Traffic Signal System (1 Foundation)	LS	1.00